

WORK PLAN IMPLEMENTATION SCHEDULE

Submit Task 1 Work Plan	August 7, 2002
Submit Task 1 Revised Work Plan	August 22, 2002
Submit Task 1 Final Work Plan	January 16, 2003
Submit Task 2 Draft Technical Memo	February 5, 2003
SFPUC Comments to EDAW on Tech 2 Tech Memo	March 31, 2003
Submit Task 2 Final Technical Memo	April 15, 2003
Submit Task 3 Draft Technical Memo + GIS overlays	May 15, 2003
SFPUC Comments to EDAW on Task 3 Tech Memo	June 13, 2003
Submit Task 3 Final Techl Memo + GIS overlays	June 30, 2003
Schedule for Tasks 4 through 8 to be determined	